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S.UBJECT: Inspection Report No. 2 - AR-18 Study Program with— 25221(’61"5:‘1

1. Project Description:

This four month program is to measure the error rate performance of
the AR-18 1480 wpm triphase receiving equipment as a function of signal-to-
noise ratio and pulse Jitter, and to otherwise investigate the performance
of the AR-18 as required.

2. Contractual Information:

25X1A1a Initial Cost: | EGN
Request for Procurement Action: 1L June 1965
Initiation Date: 18 June 1985
Completion Dzte: 18 Octcber 1965
Deliverable Items: (i) Infcrmal reports at conclusion of Phase I
and II
(2) Final Report

o0 T e

3. Date of Meetinz: 11 October 1965

Place of Meeting: Washington, D.C.

5. DPersons Attending:

Agency Non-Agency

25x1a%a —

6. Contractor's Performance:

25X1A5a1

. On schedule and expected to remain so: Yes
b. Within obligated funds and expected to remain so: Yes
c. Satisfactory technical progress: Yes

7. Project Status:
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. EP 65-318

SUBJECT: Inspection Report No. 2 - AR-18 Study Program with r 225é(>2f£a1

T. Project Status:

A technical report covering all technical findings to date has been
received. The report demonstrates conclusively that the AR-18 is plagued
with a sufficient number of problems to cause it to be unsuitable for
issue as operational hardware. A second report is anticipated shortly
which will detail results obta?ned ;n an investigation of the recognition
code circuitry of the AR-18. |

has submitted a proposal for the development of a detailed
deyelopment and acceptance spedification for use in the development of an
improved model of the AR-18. Action on the proposal i1s suspended pending
repeipt of the final report onithe subject contract.
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